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Tuolumne Wild and Scenic River

Comprehensive Management Plan
MILESTONES 2010

NPS staff review of Tuolumne River Plan/ Draft EIS
Incorporate changes from staff comments and revise plan

Finalize document and prepare for public release in summer 2010
Prepare website for electronic posting of draft plan
Notify public of upcoming opportunities to comment on the plan

Tuolumne River Plan/ Draft EIS available for public comment

Draft plan available on park website, CDs and limited print versions available upon request
Comments accepted for 90 days

Watch for extensive public involvement opportunities, including meetings and field visits
Post all public comments to the park’s website

Analyze public comments and make revisions to the plan
Conduct outreach to communicate how the plan changed from draft to final

Release Tuolumne River Plan/ Final EIS
Post Tuolumne River Plan/ Final EIS to the park’s website

30-day NO ACTION period

If approved, the plan could be signed in a Record of Decision by the NPS Pacific West Regional Director

DRAFT Milestones, TRP/EIS Feb. 2010

www.nps.gov/yose/parkmgmt/trp.htm

All dates and milestone activities subject to change



